

The work on the corresponding forms for WP2, WP3, WP4, and WP5 was completed during TPM6 and can be found in the Appendix of these Minutes. These forms helped to fill in the missing information.

WP4 – PR6 (Moodle Platform)

The Moodle platform has been successfully developed.

Quantitative dissemination targets have been achieved (number of users).

However, qualitative indicators have not yet been met:

- Most users are from Greece.
- The platform has not yet reached a sufficient number of countries.

Discussion:

As schools are currently closed for the summer, additional dissemination activities targeting schools are unlikely to have an impact before September.

Decision:

A Sustainability Folder will be created to continue promoting the platform after the project's official end and after submission of the Final Report, with the aim of improving long-term dissemination indicators.

Dissemination Evidence

Partners were reminded to provide evidence of dissemination activities, including:

- Presentation of FOSSBOT in India.
- Use of FOSSBOT within a second Erasmus project at university level.
- Any additional presentations, publications, links, screenshots or other supporting documents.

PR6 SchoolBox Side Report

The SchoolBox side report for PR6 has not yet been completed because Thanasis is still waiting for feedback from partners.

The report is expected to be completed by 15 July, provided partners send the requested information promptly.

Several partners (particularly the Spanish partners) still need to provide their XML files. Christos will send an email reminding partners. He will remain available to assist partners with the creation of XML files until mid-July if necessary. These XML files are important as they will be uploaded to the Moodle platform. Partners agreed that they can already