

report on the testing activities that have been completed, even if some elements are still missing.

#### WP5 / PR7

A dedicated meeting with UBU will take place next week regarding WP5. Afterwards, a consortium meeting will be organised to clarify the expected contributions for WP5 – PR7. A second meeting will be held the following week to review partners' contributions and finalise PR7.

## **4. Events**

E5 has already been organised. Partners should upload all related information to the shared Drive.

#### Decision regarding E5:

As there is currently no report available for WP5: The WP5 section will be omitted from the E5 report. E2 (planned on 21<sup>st</sup> July) will instead report on the progress and results achieved within WP5. This decision was approved by the consortium.

## **5. Final Report Preparation**

To facilitate the preparation of the final report, forms have been created and filled by the consortium.

- Final report submission deadline: 30 August (within 30 days after the end of the project).
- All project deliverables must be uploaded to the EU platform.
- The Agency's assessment of the final report is expected to take 2 to 4 months. The report may either be approved directly or the Agency may request additional evidence or clarifications.

## **Administrative Closure**

Following the approval of the final report, the Agency will complete the administrative closure of the project.

- A final quality score below 70% may result in the reimbursement of part of the grant.
- Consortium members should pay particular attention to dissemination and sustainability activities, as insufficient evidence in these areas is a common reason for the application of the 10% grant reduction.